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Introduction 

This report summarizes events for the period September 24,2001 to September 23,2002 
in the implementation of the Vietnam Head Injury Study Phase ni: A 30-Year Post-Injury 
Follow-up Study, funded by the US Army Medical Research and Material Command, under 
grant no. DAMD17-01-1-0675. 

Narrative 

The implementation of the Vietnam Head Injury Study - Phase HI (VHIS3) was delayed 
this last year pending negotiations with the National Naval Medical Center, Bethesda (NNMC) 
regarding the allocation of space and payment for testing costs for project tasks to be conducted 
at their facility. These negotiations with NNMC were made necessary as NNMC's fiscal status 
and the personnel originally involved in this process had changed since the grant originally was 
submitted. In October 2002, an understanding with NNMC was reached, and we now have 
obtained the space necessary to carry out this study there. All other fiscal matters were resolved 
with one exception. The NNMC now is unable to provide computed tomography brain scans (to 
measure the size and location of brain damage) and EEGs (brain electrical activity recording to 
evaluate patients for seizures) and at no cost as was envisioned in the original discussions with 
NNMC personnel several years ago and as was reflected in the original grant budget request. In 
November 2002, a formal request for a fiinding supplement to this award to cover the costs of the 
CT and BEG procedures and reports was made of the Army. A decision is still pending as to 
date of receipt of these funds. 

In November 2002, the study coordinator for the project was selected, and she will begin 
working on November 25th, 2002. We will be placing recruitment advertisements for the 
remaining needed staff next month in appropriate journals and newsletters. 

A protocol to study a subset of VfflS3 subjects at the NIH has been approved. A 
protocol to study VHIS3 subjects at NNMC has been submitted to their Institutional Review 
Board presubmission review and comment, and it should be completed and formally submitted 
to the board in December. We anticipate approval from the NNMC by March 2003, at which 
time the approved protocol will be forwarded to Ft, Detrick for their review and approval. 

Beginning in November 2002, the investigator, study coordinator, and NNMC personnel 
will be meeting every other week to assure that occupation of the NNMC space is accomphshed 
in a timely manner, with the goal of beginning subject testing by September 2003. 



Key Research Accomplishmente 

See section entitled "Nairative" above. 

Reportable Outcomes 

See section entitled "Narrative" above. 


